COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/10/2006

ESTIMATE SUMMARY 18:15:11
CONTID: C15662 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15662-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 50 WORK DAYS
PARKER/ARAPAHOE INTERCHANGE PHASE II SH83/SH88 PERCENT TIME:  38.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 0881-019
PARKER / ARAPAHOE RD I/C PH II
NAME OF ROAD: SHB88/SH83
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/10/2006 DATE TIME STARTED 09/06/2006
2350 E. 70TH AVE. DATE LET 07/27/2006 DATE WORK BEGAN  09/06/2006
P.O. BOX 358 DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,812,903.66 PARTICIPATING $ 361,686.47 $ 241,263.41
AWARD PROJECT AMT: $ 1,711,875.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 19.95% TOTAL EARNINGS 361,686.47 241,263.41
FUNDS AVAILABLE: $ 1,451,217.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 361,686.47 241,263.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,434.55 -3,123.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 357,251.92 238,139.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 357,251.92 238,139.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 238,139.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15662-BID ESTIMATE RUN 10/10/2006
PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00010  REMOVAL OF TREE 16.000 10.000
EACH 0.000 0.00
550.00000 10.000 5,500.00
0010 202-00019  REMOVAL OF INLET 3.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0015 202-00035  REMOVAL OF PIPE 28.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0020 202-00090  REMOVAL OF DELINEATOR 12.000 0.000
EACH 12.000 2,040.00
170.00000 12.000 2,040.00
0025 202-00190  *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,356.000 1,329.000
sY 16.000 99.20
6.20000 1,345.000 8,339.00
0030 202-00200  *REMOVAL OF SIDEWALK 138.000 53.000
SY 0.000 0.00
4.00000 53.000 212.00
0035 202-00203  *REMOVAL OF CURB AND GUTTER 2,443.000 842.000
LF 100.000 500.00
5.00000 942.000 4,710.00
0040 202-00210  *REMOVAL OF CONCRETE PAVEMENT 138.000 0.000
SY 54.000 621.00
11.50000 54.000 621.00
0045 202-00220  *REMOVAL OF ASPHALT MAT 459.000 0.000
SY 188.000 2,632.00
14.00000 188.000 2,632.00
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 750.000 0.000
SF 0.000 0.00
1.75000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 750.000 0.000
SF 0.000 0.00

1.75000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 10/10/2006
PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00810 REMOVAL OF GROUND SIGN 2.000 0.000
EACH 2.000 140.00
70.00000 2.000 140.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
2,255.00000 0.000 0.00
0070 202-01000 REMOVAL OF FENCE 231.000 231.000
LF 0.000 0.00
5.00000 231.000 1,155.00
0075 202-04005 CLEAN VALVE BOX 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0080 202-05150 *SANDBLASTING 1,000.000 0.000
SF 0.000 0.00
1.65000 0.000 0.00
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,211.000 4,328.000
cY 25,922.000 155,532.00
6.00000 30,250.000 181,500.00
0090 203-00100 *MUCK EXCAVATION 100.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0095 203-01100 PROOF ROLLING 30.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0100 203-01597 POTHOLING 20.000 8.000
HOUR 2.000 300.00
150.00000 10.000 1,500.00
0105 207-00205 TOPSOIL 810.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0110 208-00002 *EROSION LOG (12 INCH) 10.000 0.000
LF 0.000 0.00

533.50000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 10/10/2006
PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 208-00020 *SILT FENCE 2,300.000 1,025.000
LF 0.000 0.00
1.98000 1,025.000 2,029.50
0120 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0125 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 120.000 60.000
LF 60.000 185.40
3.09000 120.000 370.80
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0140 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.200 4,100.00
20,500.00000 0.500 10,250.00
0145 210-00810 RESET GROUND SIGN 8.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0150 210-01710 RESET VALVE 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0155 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0160 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0165 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00

1,316.70000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 10/10/2006
PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 212-00032 *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
1,653.30000 0.000 0.00
0175 213-00002 *MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 0.000 0.00
2,091.10000 0.000 0.00
0180 213-00008 *MULCHING (WOOD CHIP) 9,007.000 0.000
CF 0.000 0.00
2.24000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 600.000 0.000
LB 0.000 0.00
0.99000 0.000 0.00
0190 213-00100 *SOIL BINDER 1.000 0.000
ACRE 0.000 0.00
3,080.00000 0.000 0.00
0195 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 1,233.000 0.000
LF 0.000 0.00
4.51000 0.000 0.00
0200 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 19.000 0.000
EACH 0.000 0.00
517.00000 0.000 0.00
0205 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 55.000 0.000
EACH 0.000 0.00
68.20000 0.000 0.00
0210 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 34.000 0.000
EACH 0.000 0.00
689.70000 0.000 0.00
0215 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 97.000 0.000
EACH 0.000 0.00
60.50000 0.000 0.00
0220 215-00060 *TRANSPLANT TREE (3 TO 6 INCH) 3.000 0.000
EACH 0.000 0.00
436.70000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 10/10/2006
PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,150.000 0.000
sy 0.000 0.00
2.17000 0.000 0.00
0230 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,146.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0240 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
143.00000 0.000 0.00
0245 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,283.000 0.000
TON 0.000 0.00
84.43000 0.000 0.00
0250 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 877.000 0.000
TON 0.000 0.00
77.55000 0.000 0.00
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,028.000 0.000
GAL 0.000 0.00
2.48000 0.000 0.00
0260 412-00400 CONCRETE PAVEMENT (4 INCH) 41.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0265 412-01000 CONCRETE PAVEMENT (10 INCH) 149.000 0.000
sy 0.000 0.00
85.00000 0.000 0.00
0270 420-00200 *GEOTEXTILE (WEED BARRIER) 2,000.000 0.000
SY 0.000 0.00
2.04000 0.000 0.00
0275 503-00030 *DRILLED CAISSON (30 INCH) 48.000 0.000
LF 0.000 0.00
287.00000 0.000 0.00
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PCN: 15662-BID ESTIMATE RUN 10/10/2006
PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 504-08050 STONE LANDSCAPE WALL 588.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0285 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 22.000 0.000
TON 0.000 0.00
236.50000 0.000 0.00
0290 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 12.000 0.000
LF 0.000 0.00
82.00000 0.000 0.00
0295 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 110.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0300 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,286.00000 0.000 0.00
0305 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
6,136.00000 0.000 0.00
0310 604-19305 INLET TYPE R L 15 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
7,520.00000 0.000 0.00
0315 607-11525 FENCE (PLASTIC) 500.000 150.000
LF 0.000 0.00
5.00000 150.000 750.00
0320 607-15000 *FENCE CONCRETE (SOUND BARRIER) 2,064.000 0.000
SF 0.000 0.00
89.99000 0.000 0.00
0325 608-00006 CONCRETE SIDEWALK (6 INCH) 571.000 0.000
SY 0.000 0.00
39.00000 0.000 0.00
0330 608-00010 CONCRETE CURB RAMP 46.000 0.000
sy 0.000 0.00
125.00000 0.000 0.00
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PROJECT: STA 0881-019 ESTIMATE NO: 0002 18:15:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0335 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 783.000 0.000
LF 591.000 7,092.00
12.00000 591.000 7,092.00
0340 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,375.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0345 609-24008 GUTTER TYPE 2 (8 FOOT) 34.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0350 609-24010 GUTTER TYPE 2 (10 FOOT) 135.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0355 609-60011 CURB TYPE 6 (SECTION M) 88.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0360 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,392.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0365 612-00001 DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0370 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0375 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0380 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,730.00000 0.000 0.00
0385 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 0.000 0.00

407.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0390 614-00011 SIGN PANEL (CLASS 1I) 104.000 0.000
SF 0.000 0.00
17.60000 0.000 0.00
0395 614-00012 SIGN PANEL (CLASS II) 61.000 0.000
SF 0.000 0.00
19.80000 0.000 0.00
0400 614-00218 STEEL SIGN POST (2.25X2.25 INCH TUBING) 74.000 0.000
LF 0.000 0.00
13.20000 0.000 0.00
0405 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 2.000 0.000
EACH 0.000 0.00
506.00000 0.000 0.00
0410 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000
EACH 0.000 0.00
605.00000 0.000 0.00
0415 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000
EACH 0.000 0.00
657.80000 0.000 0.00
0420 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
19,690.00000 0.000 0.00
0425 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
174.90000 0.000 0.00
0430 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
4,257.00000 0.000 0.00
0435 614-72875 *LOOP DETECTOR WIRE 3,000.000 0.000
LF 0.000 0.00
2.53000 0.000 0.00
0440 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00

32,967.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0445 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
33,363.00000 0.000 0.00
0450 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 0.000 0.00
29,447.00000 0.000 0.00
0455 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
203.25000 0.000 0.00
0460 623-09900 *SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
24,293.86000 0.000 0.00
0465 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.100 2,750.00
27,500.00000 0.300 8,250.00
0470 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 33,025.00
132,100.00000 0.500 66,050.00
0475 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 1,485.00
9,900.00000 0.400 3,960.00
0480 627-00005 *EPOXY PAVEMENT MARKING 30.000 0.000
GAL 0.000 0.00
137.50000 0.000 0.00
0485 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
27.50000 0.000 0.00
0490 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 89.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0495 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 509.000 0.000
(TYPE III)
SF 0.000 0.00

16.50000 0.000 0.00
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0500 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,860.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0505 629-01001 *SURVEY MONUMENT (TYPE 1) 7.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0510 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0515 629-01005 *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0520 630-00000 *FLAGGING 500.000 35.000
HOUR 224.000 5,174.40
23.10000 259.000 5,982.90
0525 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 2.000
DAY 1.000 110.00
110.00000 3.000 330.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 2.000
DAY 13.000 5,720.00
440.00000 15.000 6,600.00
0535 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 115.500 0.000
HOUR 115.500 9,528.75
82.50000 115.500 9,528.75
0540 630-80333 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
0545 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0550 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
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0555 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 4.500
EACH 1.500 82.50
55.00000 6.000 330.00
0560 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
55.00000 3.000 165.00
0565 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.000 52.500
SF 0.000 0.00
22.00000 52.500 1,155.00
0570 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
3,300.00000 0.500 1,650.00
0575 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
825.00000 1.000 825.00
0580 630-80360 *DRUM CHANNELIZING DEVICE 200.000 12.500
EACH 11.000 302.50
27.50000 23.500 646.25
0585 630-80380 *TRAFFIC CONE 149.000 74.500
EACH 0.000 0.00
11.00000 74.500 819.50
0590 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70011 F/A PARTNERING 5,000.000 440.570
FA 0.000 0.00
1.00000 440.570 440.57
0600 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70034 F/A ESB PROGRAM 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0610 700-70035 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70035 F/A OJT COLORADO TRAINING PROGRAM 1,625.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70034 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70260 F/A WATER TAPS 13,000.000 12,483.000
FA 0.000 0.00
1.00000 12,483.000 12,483.00
CAT 0200 CURRENT AMT 1,791,845.26 $ 231,419.755S 351,157.27
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0640 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.500 9,843.66
19,687.32000 0.500 9,843.66
0645 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
685.54000 1.000 685.54
CAT 0400 CURRENT AMT 21,058.40 $ 9,843.66 S 10,529.20
PROJECT TOTAL CURRENT AMT 1,812,903.66 $ 241,263.41 S 361,686.47



